

ENGINEERING CHANGE NOTICE

Date: 02.04.25		ECN #: 452			
Project No.: D350-607		Created By: KJ	Checked By: #		
Project Name: AS 350/355 HELI-SKI BASKET		Approved By: # (proj. manager)	Approved By: N/A (management if req'd)		
Description of Change: RECEIVED DENMARK-06/2002 APPROVAL FOR UTILITY BASKET					
Notification/Acceptance	Affected	Authorization			
QA	✓	REQUEST FROM MKTG.			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓		KJ	02.04.27	02.04.25 KJ
Update Pink File	✓		KJ	02.04.27	02.04.25 KJ
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	02.04.27	02.04.26 #
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan Documents	✓		KJ	02.04.27	02.04.25 KJ
Email Barbados		✓			
Update Access Database	✓		KJ	02.04.27	02.04.25 KJ
Verification ARC	✓		LB	02.04.27	02.04.25 LB
Notes:					
<ul style="list-style-type: none"> - ADD DENMARK-06/2002 02/04/25 TO ACCESS DATABASE - ADD TO ALL FUTURE D350-607-D41/-043 KITS - MKTG TO NOTIFY CUSTOMERS AWAITING THIS APPROVAL 					